COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 22/ 2019

ESTI MATE SUMVARY 09: 37: 40
CONTI D C20473 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 20473-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 144.0 DAYS TIVE ALLOW 80 WORK DAYS
US85: HAMPDEN TO FLORI DA- RESURF PERCENT TIME:  180. 00 ORI G TI ME ALLOW 70 WORK DAYS
PRQJECT NO. NHPP0852- 112
US85: HAMPDEN TO FLORI DA- RESURF
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 02/ 20/ 2019 DATE TI ME STARTED 07/16/2018
6663 COLORADO BLVD. DATE LET 03/ 29/ 2018 DATE WORK BEGAN  07/16/2018
DATE AWARDED 04/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/2018 DATE ACCEPTED
COWMERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 07/ 16/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 459, 819. 69 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AM: $  2,899,893.50 NON-PARTI Cl PATI NG 2,803, 416. 28 663, 694. 95
PERCENT COMPLETE: 81.03% TOTAL EARNI NGS 2,803, 416. 28 663, 694. 95
FUNDS AVAI LABLE: $ 656, 403. 41 STOCKPI LED MATERI ALS 0. 00 - 56, 460. 00
GROSS EARNI NGS 2,803, 416. 28 607, 234. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE -43,498. 40 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,759, 917. 88 607, 234. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,759, 917. 88 607, 234. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 607, 234. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20473-BID ESTI MATE RUN 02/ 22/ 2019
PRQJECT: NHPP0852- 112 ESTI MATE NO 0007 09: 37: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 5. 000 5. 000
EACH 0. 000 0. 00
900. 00000 5. 000 4, 500. 00
0010 202-00035 Renoval of Pipe 451. 000 451. 000
LF 0. 000 0.00
21. 00000 451. 000 9, 471. 00
0015 202-00155 Renoval of Wall 150. 000 150. 000
LF 0. 000 0. 00
64. 00000 150. 000 9, 600. 00
0020 202-00190 Renoval of Concrete Median Cover Material 355. 000 355. 000
5% 0. 000 0.00
6. 50000 355. 000 2,307.50
0025 202- 00200 Renoval of Sidewal k 515. 000 481. 000
Sy 0. 000 0. 00
6. 50000 481. 000 3,126.50
0030 202-00201 Renoval of Curb 550. 000 550. 000
LF 0. 000 0.00
6. 00000 550. 000 3, 300. 00
0035 202- 00203 Renoval of Curb and Cutter 2,386. 000 2, 386. 000
LF 0. 000 0. 00
7.00000 2,386. 000 16, 702. 00
0040 202-00206 Renoval of Concrete Curb Ranp 164. 000 155. 000
5% 0. 000 0.00
24.00000 155. 000 3,720.00
0045 202-00210 Renoval of Concrete Pavenent 2,571. 000 1,623. 870
5% 0. 000 0. 00
25. 00000 1,623.870 40, 596. 75
0050 202-00220 Renoval of Asphalt Mat 1,671. 000 1, 671. 000
5% 0. 000 0.00
10. 00000 1,671. 000 16, 710. 00
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 863. 000 863. 000
Sy 0. 000 0. 00

8. 50000 863. 000 7,335.50



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20473-BI D ESTI MATE RUN 02/ 22/ 2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0007 09: 37: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 9, 700. 000 4,071. 000
SF 373. 000 410. 30
1.10000 4,444,000 4, 888. 40
0065 202-00254  *Renpval of Pavenent Marking (12 Inch) 1, 000. 000 824. 000
SF 0. 000 0. 00
1. 10000 824. 000 906. 40
0070 202-00256  *Renpval of Pavenent Marking (15 Inch) 2, 150. 630 0. 000
SF 2,150. 630 2,365.69
1.10000 2,150. 630 2, 365. 69
0075 202-00425 Renoval of Bridge Railing 120. 000 120. 000
LF 0. 000 0. 00
58. 00000 120. 000 6, 960. 00
0080 202-00805 Renoval of Overhead Sign Structure 3. 000 3. 000
EACH 0. 000 0. 00
4,100. 00000 3. 000 12, 300. 00
0085 202-00810 *Renoval of Gound Sign 21.000 21.000
EACH 0. 000 0. 00
90. 00000 21. 000 1, 890. 00
0090 202-00821 *Renoval of Sign Panel 9. 000 9. 000
EACH 0. 000 0. 00
105. 00000 9. 000 945. 00
0095 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
10, 800. 00000 1. 000 10, 800. 00
0100 202-01130 *Renpval of Guardrail Type 3 288. 000 288. 000
LF 0. 000 0. 00
6. 00000 288. 000 1, 728.00
0105 202-01140 Renoval of Guardrail Type 4 647.000 647.000
LF 0. 000 0. 00
23. 00000 647. 000 14, 881. 00
0110 202-01300 *Renpval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00

215. 00000 2.000 430. 00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20473-BI D ESTI MATE RUN 02/ 22/ 2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0007 09: 37: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010 Uncl assified Excavation (Conplete In Place) 1, 210. 000 1, 210. 000
cY 0. 000 0. 00
44.00000 1, 210. 000 53, 240. 00
0120 203-00100 Mick Excavation 400. 000 5. 400
cY 0. 000 0. 00
28. 00000 5. 400 151. 20
0125 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0135 203-01597 *Pot hol i ng 138. 500 102. 000
HOUR 36. 500 7,847.50
215. 00000 138. 500 29,777.50
0140 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0.00
0145 206- 00000 Structure Excavation 80. 000 80. 000
cY 0. 000 0. 00
20. 00000 80. 000 1, 600. 00
0150 206-00100 Structure Backfill (Cdass 1) 25. 000 25. 000
cY 0. 000 0. 00
48. 00000 25. 000 1, 200. 00
0155 207-00205 Topsoi | 131. 000 0. 000
cY 0. 000 0. 00
37.00000 0. 000 0. 00
0160 207-00210 St ockpi l e Topsoi | 131. 000 0. 000
cY 0. 000 0. 00
11. 50000 0. 000 0.00
0165 208-00002 *Erosion Log Type 1 (12 Inch) 1, 676. 000 1,676. 000
LF 0. 000 0. 00

9. 00000 1,676. 000 15, 084. 00



CONTI D

ROADWAY

CAT NO0200

0170 208-00035

0175

208- 00045

0180

208- 00051

0185

208- 00056

0190

208- 00070

0195

208- 00103

0200

208- 00105

0205

208- 00106

0210

208- 00107

0215

208- 00207

0220 210-00750

C20473

20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON
*Aggr egat e Bag
Concrete Washout Structure

*Storm Drain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

*Er osi on Control

Management

*Reset Light Standard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
LF
12. 00000
2.000
EACH
2, 450. 00000
12. 000
LF
16. 00000
2.000
EACH
490. 00000
2.000
EACH
2, 100. 00000
10. 000
HOUR
45. 00000
10. 000
HOUR
80. 00000
10. 000
HOUR
170. 00000
10. 000
HOUR
180. 00000
60. 000
DAY
325. 00000
4. 000
EACH

2, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

4.000
0. 000
4.000
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ESTI MATE RUN 02/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 37: 40

AMOUNT

1, 656

2,450

4,200

850.

975.

9, 400

00

00

.00

.00

00

.00

.00

00

.00

00

00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

210- 00810

210- 00815

210- 00867

210- 01050

210- 04010

210- 04020

212-00006

212-00032

213-00003

213- 00061

216- 00201

C20473
20473-BID
NHPP0852- 112

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Reset Ground Sign 7.000
EACH
92. 00000
*Reset Sign Panel 7.000
EACH
205. 00000
*Reset Fire Preenption Unit 1. 000
EACH
475. 00000
*Reset Chain Link Fence 150. 000
LF
14. 00000
Adj ust Manhol e 1. 000
EACH
860. 00000
Modi fy Inlet 2.000
EACH
3, 200. 00000
*Seedi ng (Native) 0. 240
ACRE
2, 250. 00000
Soi | Condi tioning 0. 240
ACRE
4, 300. 00000
*Mil ching (Weed Free) 0. 240
ACRE
3, 750. 00000
*Mul ch Tackifier 48. 000
LB
4. 75000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 389. 000
Cl ass

SY
4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

7.000
0. 000
7.000

0. 000
1. 000
1. 000

102. 000
0. 000
102. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0.240
0.240

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
389. 000
389. 000

Page 6

ESTI MATE RUN 02/ 22/ 2019

475.

540.

1, 556.

.00

.00

00

.00

.00

.00

00

.00

.00

.00

00

09: 37: 40

AMOUNT

644.

1, 435.

475.

1,428.

860.

6, 400

540.

1, 556.

00

00

00

00

00

00

00

.00

.00

.00

00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

240- 00010

250- 00010

250- 00050

250- 00110

304- 06000

403- 00720

403- 33841

403- 34871

411-10255

412-01250

412-01252

C20473

NHPP0852- 112

20473-BID

| TEM
DESCRI PTI ON

ROADWAY

*Renpoval of Nests

*Envi ronment al

Heal th and Safety Managenent

*Moni toring Technici an

*Heal th and Safety O ficer

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

* Hot

M x Asphal t

(Grading SX) (100) (PG 76-28)

*Enul si fied Asphalt (Sl ow Setting)

Concrete Pavenment (12-1/2 Inch)

Concrete Pavenent (12 1/2 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
130. 00000
1. 000
LS
5, 300. 00000
0. 000
HOUR
75. 00000
2.000
HOUR
88. 00000
669. 000
TON
36. 00000
69. 000
TON
320. 00000
435. 000
TON
104. 00000
230. 000
TON
114. 00000
197. 000
GAL
4. 50000
2, 448. 000
%
115. 00000
1, 843. 000
sy

130. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

669. 000
0. 000
669. 000

57. 000
0. 000
57. 000

435. 000
0. 000
435. 000

188.670
0. 000
188. 670

100. 000
0. 000
100. 000

2,448. 000
0. 000
2, 448. 000

734.000
0. 000
734.000

Page 7

ESTI MATE RUN 02/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 37: 40

AMOUNT

5, 300

24,084

18, 240

45, 240

21,508

450.

281, 520

95, 420

.00

00

.00

.00

00

00

00

38

00

00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20473-BI D ESTI MATE RUN 02/ 22/ 2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0007 09: 37: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 503-00024 *Drilled Caisson (24 Inch) 288. 000 288. 000
LF 0. 000 0.00
167. 00000 288. 000 48, 096. 00
0340 503-00036 *Drilled Caisson (36 Inch) 76.000 76. 000
LF 0. 000 0. 00
350. 00000 76. 000 26, 600. 00
0345 503-00042 *Drilled Caisson (42 Inch) 36. 000 36. 000
LF 0. 000 0. 00
680. 00000 36. 000 24,480. 00
0350 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
515. 00000 42.000 21, 630. 00
0355 503-00054 *Drilled Caisson (54 Inch) 63. 000 59. 000
LF 0. 000 0. 00
570. 00000 59. 000 33,630. 00
0360 509- 00001 Structural Steel (Galvanized) 4, 540. 000 4, 540. 000
LB 0. 000 0. 00
8. 25000 4,540. 000 37, 455. 00
0365 601- 03000 *Concrete Cass D 70. 000 70. 000
cY 0. 000 0.00
580. 00000 70. 000 40, 600. 00
0370 601-40300  Structural Concrete Coating 1, 085. 000 1, 085. 000
SY 0. 000 0. 00
18. 00000 1, 085. 000 19, 530. 00
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 7,270. 000 7,270. 000
LB 0. 000 0.00
1. 30000 7,270.000 9, 451. 00
0380 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 438. 000 438. 000
LF 0. 000 0. 00
100. 00000 438. 000 43, 800. 00
0385 604-19205 Inlet Type R L 10 (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00

6, 400. 00000 4. 000 25, 600. 00



CONTI D: C20473

PCN: 20473-BI D

PRQIECT NHPP0852- 112

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 604- 25005 Vane Grate Inlet (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

2.000

10, 400. 00000

0395 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000
EACH
5, 900. 00000
0400 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000
LF
37.00000
0405 606-00710 Quardrail Type 7 (Style CA) 85. 000
LF
90. 00000
0410 606-00740 Guardrail Type 7 (Style CE) 667. 000
LF
98. 00000
0415 606-01340 *End Anchorage Type 3D 1. 000
EACH
1, 200. 00000
0420 606-01370 *Transi tion Type 3G 2.000
EACH
2, 300. 00000
0425 606- 02003 *End Anchorage (Nonfl ared) 1. 000
EACH
3, 380. 00000
0430 606-02005 *End Anchorage (Fl ared) 2.000
EACH
2,900. 00000
0435 607-11525 *Fence (Pl astic) 400. 000
LF
2.25000
0440 607-15000 Fence Concrete (Sound Barrier) 120. 000
SF

69. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

69. 000
0. 000
69. 000

85. 000
0. 000
85. 000

667.000
0. 000
667. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

120. 000
0. 000
120. 000
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ESTI MATE RUN 02/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 37: 40

AMOUNT

20, 800

5,900

2,553

7, 650

65, 366

4,600

5, 800

8, 280

00

00

00

00

00

.00

00

.00

00

.00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20473-BI D ESTI MATE RUN 02/ 22/ 2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0007 09: 37: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 607-15015 Fence Concrete (Sound) (Install Only) 1, 350. 000 1, 350. 000
SF 0. 000 0.00
16. 00000 1, 350. 000 21, 600. 00
0450 608-00000 Concrete Sidewal k 399. 000 399. 000
SY 0. 000 0. 00
65. 00000 399. 000 25, 935. 00
0455 608-00010 Concrete Curb Ranp 266. 000 266. 000
Sy 0. 000 0.00
145. 00000 266. 000 38, 570. 00
0460 609-21010 Curb and CGutter Type 2 (Section I-B) 1, 046. 000 1, 046. 000
LF 0. 000 0. 00
28. 00000 1, 046. 000 29, 288. 00

0465 609-21011 Curb and Gutter Type 2 (Section I-M 242.000 242.000
LF 0. 000 0. 00
31. 00000 242.000 7,502. 00
0470 609-21020 Curb and Gutter Type 2 (Section II-B) 1, 617. 000 1, 617. 000
LF 0. 000 0. 00
31. 00000 1,617. 000 50, 127. 00
0475 609-21021 Curb and CGutter Type 2 (Section II-M 229. 000 224.000
LF 0. 000 0.00
39. 00000 224.000 8, 736. 00
0480 610-00010  Median Cover Material (Decorative) 996. 000 996. 000
SF 0. 000 0. 00
12. 00000 996. 000 11, 952. 00
0485 610-00020 Medi an Cover Material (Patterned Concrete) 2,081. 000 1, 739. 000
SF 342.000 4,104.00
12. 00000 2,081. 000 24,972.00
0490 612-00022 *Del i neator (Type Il) (Barrier) 4. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0495 612-00039  *Delineator (Flexible) (Surface Munted) 21.000 18. 000
EACH 0. 000 0.00

100. 00000 18. 000 1, 800. 00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

613- 00206

613- 00306

613-01200

613- 01300

613-07000

613- 07004

613- 07005

613-10000

613- 13006

613-80130

614- 00011

C20473
20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON

ROADWAY

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Pul | Box (Special)

Type Four Pull Box

Type Five Pull Box

Wring

Lumi nare (LED) (8500 Lunens)

Servi ce Meter Cabinet

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 456. 000
LF
13. 00000
3, 458. 000
LF
14. 00000
622. 000
LF
9. 25000
793. 000
LF
11. 00000
2.000
EACH
365. 00000
12. 000
EACH
1, 170. 00000
4. 000
EACH
1, 490. 00000
1. 000
LS
9, 100. 00000
11. 000
EACH
835. 00000
2.000
EACH
4, 000. 00000
153. 000
SF

27.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 228. 000
1, 228. 000
2, 456. 000

1, 644. 000
1, 814. 000
3, 458. 000

284. 000
338. 000
622. 000

360. 000
433. 000
793. 000

0. 000
0. 000
0. 000

3. 000
9. 000
12. 000

1. 000
3. 000
4.000

0. 000
1. 000
1.000

0. 000
11. 000
11. 000

0. 000
1. 000
1.000

153. 000
0. 000
153. 000

Page 11

ESTI MATE RUN 02/ 22/ 2019

15, 964

25, 396

3,126

4,763

10, 530

4,470

9, 100

9, 185

4,000

00

00

50

00

.00

00

00

00

00

00

.00

09: 37: 40

AMOUNT

31, 928

48,412

5,753

8,723

14, 040

5, 960

9,100

9, 185

4, 000

4,131.

00

00

50

00

.00

00

00

00

00

00

00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

614-00012

614- 00013

614-01583

614-31800

614- 32400

614-70024

614-70030

614-70112

614-70150

614- 70336

614- 72836

C20473

NHPP0852- 112

20473-BID

| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I1)

Si gn Panel

(Class I11)

Steel Sign Support
Sl i pbase)

(2-1/2 I'n Round Sch 80) (Post &

Monot ube Overhead Sign Cantilever

(18 Inch Dianeter)

Monot ube Overhead Sign Cantilever (24 Inch Dianeter)

1310nm SFP Optic Mdul e

At t enuat or

Optical

Traffic Signal

Face (12)

Pedestrian Signal

Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Conflict Monitor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
206. 000
SF
27.00000
810. 000
SF
24. 00000
25. 000
EACH
430. 00000
2.000
EACH
41, 000. 00000
2.000
EACH
48, 000. 00000
4. 000
EACH
575. 00000
4. 000
EACH
175. 00000
3. 000
EACH
550. 00000
12. 000
EACH
465. 00000
40. 000
EACH
660. 00000
2.000
EACH

920. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
0. 000
. 000

25. 000
0. 000
25. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
4. 000
4.000

0. 000
4.000
4.000

0. 000
3. 000
3. 000

0. 000
12. 000
12.000

0. 000
40. 000
40. 000

0. 000
2.000
2.000

Page 12
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2,300

700

1, 650

5,580

26, 400

1,840

.00

.00

.00

.00

.00

00

00

00

00

00

09: 37: 40

AMOUNT

5,562

19, 440

10, 750

82, 000

96, 000

2,300

700

1,650

5,580

26, 400

1, 840

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20473-BI D ESTI MATE RUN
PRQJECT: NHPP0852- 112 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 MATERI AL ALLOWANCE Tr af fic Equi prent 2.000
EACH -2.000 -1,190. 00
595. 00000 0. 000 0. 00
0610 614-72855 Traffic Signal Controller Cabinet 2.000 0. 000
EACH 1. 000 15, 200. 00
15, 200. 00000 1. 000 15, 200. 00
0615 614-72860 Pedestrian Push Button 6. 000 0. 000
EACH 6. 000 1, 740. 00
290. 00000 6. 000 1, 740. 00
0620 614-72863 Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 6. 000 9, 300. 00
1, 550. 00000 6. 000 9, 300. 00
0625 614-72875 Loop Detector Wre 728.000 728.000
LF 0. 000 0.00
4. 00000 728. 000 2,912.00
0630 614-72885 Traffic Signal Vehicle Detector (Special) 6. 000 0. 000
EACH 6. 000 69, 000. 00
11, 500. 00000 6. 000 69, 000. 00
0630 MATERI AL ALLOWANCE Tr af fic Equi prent 6. 000
EACH -6.000 -47,970.00
7,995. 00000 0. 000 0. 00
0635 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 2.000 0. 000
(Non- 1 nvasi ve)
EACH 2.000 1, 620. 00
810. 00000 2.000 1, 620. 00
0640 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 3. 000 0. 000
EACH 3.000 49, 500. 00
16, 500. 00000 3. 000 49, 500. 00
0645 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 16, 700. 00
16, 700. 00000 1.000 16, 700. 00
0650 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 3. 000 0. 000
EACH 3.000 92, 550. 00

30, 850. 00000 3. 000 92, 550. 00



CONTI D

CAT NO0200

0655

0660

0660

0665

0670

0675

0680

0685

0690

0695

0700

614- 84000

614-86248

614- 86800

614-87010

614-87012

614-87015

614- 87350

614-87512

614-87692

620- 00002

C20473

20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON

ROADWAY

Traffic Signal Pedestal Pole Steel

Traffic Signal Controller (Type 2070LC)

Contr ol

MATERI AL ALLOWANCE Traf Si gnal

Uni nterrupted Power Supply

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Termination Panel

(12 Fiber)

Buf fer Tube Fan Qut Kit

Test

Fi ber Optic Cable

Splice Fiber Optic Cable (12 Strand)

Et her net

Switch Type |1

Field Ofice (Oass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 300. 00000
2.000
EACH
5, 100. 00000
EACH
3, 650. 00000
2.000
EACH
9, 900. 00000
400. 000
LF
1. 90000
2.000
EACH
400. 00000
2.000
EACH
150. 00000
1. 000
LS
540. 00000
2. 000
EACH
125. 00000
2.000
EACH
3, 580. 00000
1. 000
EACH

34, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

0. 000
2.000
2.000

2.000
-2.000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
1. 000
1.000

0. 000
2.000
2.000

0. 000
1. 000
1.000

1. 000
0. 000
1. 000

Page 14
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3,900

10, 200

-7,300.

9, 900

800

300

540.

250.

3,580

00

00

00

00

.00

00

00

.00

09: 37: 40

AMOUNT

3,900

10, 200

9, 900

800

300

540.

250.

3,580

34, 600

00

00

.00

00

.00

00

00

00

00

00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20473-BI D ESTI MATE RUN 02/ 22/ 2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0007 09: 37: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0705 620-00011 Field Laboratory (O ass 1) 1. 000 1.000
EACH 0. 000 0. 00
25, 400. 00000 1. 000 25, 400. 00
0710 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1.000 1, 300. 00
0715 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
32, 600. 00000 1. 000 32, 600. 00
0720 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
110, 000. 00000 1.000 110, 000. 00
0725 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0.00
7, 400. 00000 1. 000 7,400. 00
0730 627-00008 *Modi fi ed Epoxy Pavenent Marking 114. 000 0. 000
GAL 29. 500 2,566. 50
87. 00000 29. 500 2,566. 50
0735 627-00013 *Pavenent Marking Paint (H gh Build) 571. 000 51. 000
GAL 0. 000 0.00
38. 00000 51. 000 1, 938. 00
0740 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 1, 033. 000 0. 000
SF 30. 000 360. 00
12. 00000 30. 000 360. 00
0745 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 9, 283. 000 0. 000
SF 5, 031. 000 65, 403. 00
13. 00000 5, 031. 000 65, 403. 00
0750 627-30405 *Pref ormed Thernopl astic Pavenment Marking 880. 000 0. 000
(Wor d- Synbol )
SF 111. 000 1, 776. 00
16. 00000 111. 000 1,776.00
0755 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 2,870. 000 0. 000
Li ne
) SF 2,870. 000 29,417. 50

10. 25000 2,870.000 29, 417.50



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20473-BI D ESTI MATE RUN 02/ 22/ 2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0007 09: 37: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 630-00000  *Fl aggi ng 1, 752. 000 1, 487.500
HOUR 264. 500 6,612. 50
25. 00000 1, 752. 000 43, 800. 00
0765 630-00003 Uni fornmed Traffic Control 144.000 8. 000
HOUR 49. 500 2,970.00
60. 00000 57.500 3, 450. 00
0770 630- 00004 Traffic Control Vehicle 1. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0775 630- 00007 Traffic Control Inspection 65. 000 35. 000
DAY 30. 000 3, 450. 00
115. 00000 65. 000 7,475.00
0780 630-00012 Traffic Control Managenent 130. 000 88. 000
DAY 42.000 25, 200. 00
600. 00000 130. 000 78, 000. 00
0785 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 2.500
EACH 2.000 460. 00
230. 00000 4.500 1, 035.00
0790 630-80341 Construction Traffic Sign (Panel Size A) 17. 000 0. 000
EACH 5. 400 356. 40
66. 00000 5. 400 356. 40
0795 630-80342 Construction Traffic Sign (Panel Size B) 43. 000 9. 000
EACH 9. 000 1, 080. 00
120. 00000 18. 000 2,160.00
0800 630-80343 Construction Traffic Sign (Panel Size O 11. 000 5. 000
EACH 4.900 784.00
160. 00000 9. 900 1, 584. 00
0802 630-80350 Vert Panel 50. 000 25. 000
EACH 20. 000 360. 00
18. 00000 45. 000 810. 00
0804 630-80380 Traffic Cone 250. 000 125. 000
EACH 100. 000 700. 00

7.00000 225.000 1,575.00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20473-BI D ESTI MATE RUN 02/ 22/ 2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0007 09: 37: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0805 630-80355 Portabl e Message Sign Panel 2.000 1.000
EACH 0. 800 7,120.00
8, 900. 00000 1.800 16, 020. 00
0810 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 5. 000 1.500
Type
ype) EACH 3. 000 4,800. 00
1, 600. 00000 4.500 7,200. 00
0815 630-80360  Drum Channel i zi ng Device 150. 000 75. 000
EACH 60. 000 2,640. 00
44.00000 135. 000 5, 940. 00
0820 630-80370 Concrete Barrier (Tenporary) 1, 800. 000 732.000
LF 585. 600 12, 883. 20
22.00000 1,317. 600 28,987. 20
0825 630-85010 I mpact Attenuator (Tenporary) 4.000 2.000
EACH 1. 600 11, 680. 00
7, 300. 00000 3. 600 26, 280. 00
0827 630-86801 Traffic Signal (Tenp) Santa Fe/Dartnouth 1. 000 0.500
LS 0. 400 29, 132. 40
72,831. 00000 0. 900 65, 547. 90
0828 630-86801 Traffic Signal (Tenp) Santa Fe/ Hanpden 1. 000 0. 500
LS 0. 400 13, 101. 60
32, 754. 00000 0. 900 29,478. 60
0830 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
2,600. 00000 1. 000 2,600. 00
0835 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70013 F/ A Concrete Pavement |ncentive 20, 000. 000 0. 000
FA 13, 458. 860 13, 458. 86

1. 00000 13, 458. 860 13, 458. 86



CONTI D:

CAT NO0200

0850 700-70018

0855 700-70310

0860 700-70380

0865 700- 70589

CAT NO0400

0823 620- 00040

0824 620- 00045

0826 620- 00045

C20473
20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON

ROADWAY

F/ A Roadway Snpot hness | ncentive

F/ A Landscapi ng

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CE BID

Li qui dat ed Danmages

Li qui dat ed Damages

Li qui dat ed Danmages

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
3, 100. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
7, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
0. 000
DOL
1. 00000
0. 000
DAY
4, 100. 00000
0. 000
DAY
4,100. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,459,819.69 $

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,459,819.69 %
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607, 234.

607, 234.

09: 37: 40
CUMULATI VE
AMOUNT

00
0. 00

.00
0. 00

00
0. 00

00
0. 00

95 $ 2,803, 416. 28
.00
0. 00
.00
0. 00
.00
0. 00
00$ 0.00

95$ 2,803, 416. 28



